Bid Round 67
Belmont Country Store
Commerce # 53510-9999-78

Question: How come Questions and Answers were not posted by August 6,
20107

Answer: We apologize for the delay. We expect to have this posted on the web
on Monday, August 9, 2010. There were several reasons (loss of a family
member by one of the Commerce staff involved) and also because the
Commerce webmaster was not available on August 6.

Question: Reimbursement for the mob/demob for the site visit to determine bid needs
should be considered as a normal cost of doing business. Is PECFA really going to
reimburse for this?

Answer: Upon further review, Commerce has determined that the site visit will not be
reimbursable as a separate contingency cost and it is deleted from the bid. It should be
considered as a normal cost of doing business.

Question: Where is the key to the remediation shed? And who do we contact to
obtain it to look at the remedial system?

Answer: The lock is scheduled to be fixed or replaced first thing next Monday morning
(8/9/10), and a key will be left at the site, which is now named 1st Capitol Mini-Mart.
Please call in advance to assure access to the remediation shed. Contact phone
number: (608) 762-5187

Question: The bid conditions have changed. s this project still going to be bid in
Bid Round 677

Answer: Yes, but the bid needs to be clarified concerning the system restart.
Part of the bid will be for consultant time to refurbish, restart, and run the system
for 4 weeks. The system restart will include 8 air sample analyses for BETX.
Effectiveness evaluation will include two air sample analyses for oxygen &
methane levels in extracted air. An estimate for the cost of any hardware (e.g.,
blower) will be included as a contingency and added to the bid cap as needed. A
Site Status Report must be submitted to DNR and Commerce within two weeks
of receipt by the consultant of the results of the final pilot-test air sample data,
and this report shall include recommendations to improve system effectiveness if
possible.



Minimum Remedial Requirements:

The winning bidder must agree to be the agent for the responsible party following
the procedures and responsibilities of the Commerce Agent Process.

http://commerce.wi.qov/ER/ER-PECFA-Agents.html

Complete specifications of the components of the remediation system are not present in
the site file. The file contains only generalized diagrams of the system, which are
posted with this bid. In addition, the condition of the equipment in the remediation shed
is unknown. A site visit to examine the remedial equipment housed in the remediation
shed and installed at the site is required prior to bidding — the site visit is not PECFA-
eligible for reimbursement.

Pilot testing of the refurbished remedial system is required for four weeks. A Site Status
Report is required, which will include reporting the results of the pilot testing of the
system, and providing recommendations for maintenance and optimization. The Site
Status Report must be received by DNR and Commerce within two weeks of the
consultant receiving the last air sample data from the lab.

Unless prior approval has been provided by DNR and Commerce, turn off the SVE
system eleven months after completion of the pilot test.

Bids shall include product specifications for the components that need to be replaced,
and estimated costs to refurbish existing equipment.

The bid must also include a description of the method that will be used to drawdown the
water table below the top of the screen of RW-1 during system startup, if needed.

Replace missing parts, refurbish, and restart the SVE system at RW-1. Note that a
sufficiently powerful blower system will be required to keep the groundwater level below
the top of the screen at RW-1, and some form of drawdown of the water table is likely to
be required when restarting the system (groundwater elevation at MW-4 was 22.73 feet
bgs during the most recent measurement, and the top of the screen of RW-1 is 28 feet
bgs). Free product has never been recorded at RW-1 and it is expected to be absent at
the time of restart of the SVE system. However, a plan for removing free product from
this well prior to system startup, if needed, shall be part of the bid. Mob/demob and per
diem costs are to be included with the bid quote.

Note that a rise of the water table to 17 ft bgs in the spring and summer of 2008 (a
period of flooding in southern Wisconsin) and a subsequent drop to more typical
elevations, is expected to result in a much greater than average smear zone and
associated contaminant removal rate during the restart of the SVE system. Therefore,
significant and frequent adjustments to flow rates are likely to be necessary during the
Pilot Test phase (first four weeks). Mob/demob and per diem costs are to be included
with the bid quote.

Monitor groundwater for PVOCs plus naphthalene at MW-4 and PZ-1 prior to restarting
the SVE system. During this monitoring event, redevelop RW-1 by surging, determine
hydraulic conductivity at RW-1 and MW-4, and measure water elevations at RW-1 and
MW-4. Approximately 90 days after restarting the SVE system, conduct the first of four



quarterly monitoring rounds for PVOCs plus naphthalene at MW-4 and PZ-1. During
the final quarterly round of groundwater monitoring, analyze for PVOCs plus
naphthalene at MW-1, MW-2, and MW-5 in addition to MW-4 and PZ-1. Collect
groundwater elevation data and free product thickness measurements at these five
wells during all of the groundwater monitoring events. The screen depths of the wells to
be sampled, in feet below ground surface, are: 23-33 at MW-1, 18-28 at MW-2, 22.7-
37.7 at MW-4, 22.9-37.9 at MW-5, and 42-47 at PZ-1. Mob/demob and per diem costs
are to be included with the bid quote.

Submit a brief report to DNR and Commerce within 30 days of receipt of analytical
results from the third round of groundwater monitoring (second round of monitoring
subsequent to restarting the SVE system). The report must include tables of all
historical and new groundwater analytical data, groundwater elevations at MW-1, MW-2,
MW-4, MW-5 and PZ-1 from 8/9/2007 to present, free product thickness from 8/9/2007
to present, calculated vertical hydraulic gradient at MW-4/PZ-1 from the new rounds of
elevation data, operation and maintenance data for the SVE system, and copies of
laboratory analytical reports. Flow maps are not required.

Submit a brief report to DNR and Commerce within 30 days of receipt of the analytical
results from the final round of groundwater monitoring. The report shall contain the
same items as those listed in the above paragraph. The site will be reviewed for a
potential closure request or additional remedial action at this time. If the site does not
appear to be ready for a closure request, provide recommendations for obtaining
closure of the site.

Online (Web) Reporting per Comm 47.70 is required for the duration of this project.

For any and all additional tasks and costs for this bid work scope, activities will be
further reviewed by Commerce and DNR using the U&C Cost Schedule and/or bid
variance approval process.

Upon completion of the bid work scope activities, further tasks and costs will be
reviewed and considered using either the bid deferment process or the public bid
process.

The bid response will be reviewed for costs for the life of the project — total bid amount
plus contingency costs, if applicable, in order to determine the compliant, least cost
service provider.

Please submit the Revised 2" Page per below for bid evaluation (see next
page).



Bid Round 67
Belmont Country Store
Commerce # 53510-9999-78
DNR BRRTS # 03-33-001135

A bid will be considered to be non-compliant if the bid response does not include
separate tabulation of costs for each activity.

Consulting costs to replace missing parts, refurbish, and
restart the SVE system, and run for 4 weeks. (lump sum
1 | quote includes mob/demob, per diem, and air samples).
Pilot Test report on system effectiveness, including
recommendations for system improvements. $

Lump sum estimate for operation of the SVE system for
2 | 11 months following the pilot test. Includes mob/demob,
per diem, and air sampling. $

Five rounds of groundwater monitoring for PVOCs plus
naphthalene at MW-4 and PZ-1. The first round shall
include redevelopment of RW-1, measurement of
hydraulic conductivity at RW-1 and MW-4, and
measurement of water levels at both wells, per the text of
the bid. The final round shall include PVOCs plus
naphthalene at MW-1, MW-2, and MW-5 (quote includes
mob/demob, and per diem). $

4 Removal and disposal of free product from RW-1, if
necessary, prior to SVE startup. $

Report costs (including Operation & Maintenance Report
5 | per DNR Form 4400-194 and Online (Web) Reporting per
Comm 47.70)

6 | PECFA Claim Preparation

7 | Total Bid Amount

Contingency Costs — (Will be Approved and Added to the Bid Cap as Needed)

g | Commodity costs for Remedial equipment replacement
for the estimated lump sum bid quote (includes costs of




equipment, shipping & handling, mob/demob, & per
diem).




